
 

 

 

 

 

 

Dear Potomac Elementary School Community: 

 

I am writing to provide an update on the time line for the Potomac Elementary School 

Revitalization/Expansion project. As we shared with you last school year, project delays resulted 

in the need to revise the construction time line with potential move-in dates of either spring break 

or summer 2020, rather than the initial time line of winter break next year. We have done 

everything we can to accelerate the construction project, but after consulting with our external 

construction firm, internal project manager, and Dr. Catherine Allie, we believe the prudent course 

of action is to establish summer 2020 as the new final completion date for the project.  

 

We sincerely regret this extended project delay.  This completion date will allow for contingency 

time should inclement weather continue to impact the project over the course of the next school 

year as it has thus far.   While project delays are not the norm in Montgomery County Public 

Schools construction, changing circumstances can impact the construction project plan and from 

time to time it becomes necessary to change the completion date.  As a result, Potomac Elementary 

School will continue to operate without interruption at the Radnor Holding Center until the end of 

the 2019-2020 school year.   

 

We anticipate that the new Potomac Elementary School will be ready for use in late spring for 

special events.  We will work with Dr. Allie to coordinate any events and activities in the new 

facility once it is available, but we wanted you to know now the determination of the new final 

completion date.    

 

We appreciate your patience and flexibility throughout the construction process.  We look forward 

to bringing you a new school facility that will serve the Potomac Elementary School community 

for many years to come.  

 

 

Sincerely, 

 

 

 

Andrew M. Zuckerman, Ed.D. 

Chief Operating Officer 


